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FIELD REPORT 

WESTMORELAND COUNTY HIGH SCHOOL 

 

Date:    06/9/2022 

Weather: 84 degrees - High of 92 degrees today. Partly Sunny 

Hours Worked: 08:00 ς 11:00hrs - High School Site Visit   

 11:00 ς 12:30hrs ς Progress Meeting Montross Middle School & Couple Elementary School. 

 12:30 ς 13:30hrs ς Report Preparation  

 My last visit to the site was on May 12, 2022. I walked the site to observe the work that had 

transpired since my last visit. I noted a crew on site installing the Auditorium seating. A few 

Electricians were on site pulling wire and setting receptacles and two men were trenching 

between the flag poles in front of the building for what I believe to be Flag Pole Lighting. I also 

observed a man replacing damaged ceiling tiles. Chandler and another man was installing 

wood trim around the side and back of the Grand Staircase. Two men were installing wood 

trim on the Bulk Head area leading into the Gymnasium Hallway. 

I met with Chandler and asked if he had been able to set up a meeting with Mr. Chandler, the 

adjacent property owner to discuss the FarmerΩs Road. Chandler said he had not yet been able 

to set up the meeting. He said that he would not be on site next week but Lee would be and 

Lee would attend the meeting. I told Chandler that we need to set up this meeting. 

At the request of Dr. Perry I attended the Progress Meeting for the Montross Middle 

School/Cople Elementary School. I advised everyone that a Proof Roll needed to be conducted 

of the Drive Lane Loop by Hillis-Carnes. I also advised everyone that the OwnerΩs Third Party 

Inspector, Hillis-Carnes, did not need to test each six yard concrete pour of the sidewalk and 

curb. However, the Hillis- Carnes would need to test/inspect any concrete that was structural, 

such as the Canopy footing. A discussion also transpired related to the removal of Asbestos. I 

asked if the Owner would be receiving copies of all of the documentation related to 

identification and removal/disposal. The Contractor advised that he would see that the Owner 

received copies. 

I met with Ralph Fallin and Chris Evans after the Progress meeting. We discussed the High 

School the Punch List that is being conducted by Branch Builds and Grimm & Parker.  



Compliance with Contract Documents: No noted discrepancies.  

DEQ Reports: A re-inspection of the site was conducted on November 29th, 2021.  

 

Reviewed emails:  

Hillis-Carnes Concrete Break Report  -  

Hillis-Carnes Grout Inspection/Compression Strength Test ς  

Hillis-Carnes Field Reports ς  

Hillis-Carnes Bio Retention Pond Reports ς  

Submittals -   

RFIs ς  

Patrick Byrne ς  

Alexes Lee ς  

Tara Delaney ς  

Change Order/PCOs/Pay App ς  

Weekly Submittal Status Report ς  

Weekly RFI Status Update ς  

Weekly Daily Log Summary ς  

PCO Log ς  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
Photo 1 - Administrative Office Area 



 
Photo 2 - Kitchen Serving Line 



 
Photo 3 - Kitchen Prep Area 



 
Photo 4 - Dishewasher Area 


